ID WBS Task Name Contact | Resource Duration
o Initials
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
94 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK 3 days
452 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days
376 {f:}} 6.4.5 Perform data migration to SAM storage AL DO 72 days
242 {f:}} 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 10 days
340 {f:}} 4.3.35 CAB web monitoring changes requested by MD,JS RDK FEF 20 days
42 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
343 E@ 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 14 days
344 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD 14 days
41 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
448 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 87 days
400 |4 7.12.3 Create form to capture DO App requirements, workflow, use patterns RDK RDK 5 days
401 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid RDK RDK 5 days
402 {f:}} 7.12.1 Draft evaluation of requests based on generic WBS RDK RDK 5 days
404 {f:}} 7.12.9 Final evaluation of requests based on generic WBS RDK RDK 3 days
377 6.8 Write recommendations for productization of DO Apps RDK RDK 5 days
406 7.12.6 DO SamGrid Requests Evaluation: Revision RDK RDK 1 day
450 |[ERé 8.5.1 Project Close-out Meeting RDK RDK 1 day
451 8.5.2 Project Close-out Report RDK RDK 5 days
453 8.54 Archive project artifacts RDK RDK 1 day
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Start

Finish Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27, '08

Feb 3, '08

sIM|TIWI]TI]F][|s

Wed 2/20/08
Wed 2/13/08
Tue 3/11/08
Thu 10/25/07
Mon 1/28/08
Mon 2/4/08
Mon 2/18/08
Wed 2/20/08
Tue 1/29/08
Tue 1/29/08
Mon 2/18/08
Tue 10/9/07
Wed 2/6/08
Wed 2/6/08
Wed 2/6/08
Wed 2/13/08
Mon 2/18/08
Mon 2/25/08
Mon 3/3/08
Tue 3/4/08
Fri 3/14/08

Wed 2/20/08
Fri 2/15/08
Thu 3/13/08

sIMITIWI|TI]F]s|[sIM|[TIw|TIF|s|[sIM|[TIwW|[TI[F]Ss

sIMITIWI]TI]F]Ss

Tue 2/12/08
Fri 2/8/08

Fri 2/29/08
Wed 2/20/08
Thu 2/21/08
Fri 2/15/08
Fri 2/15/08
Wed 2/20/08
Fri 2/29/08
Tue 2/12/08
Tue 2/12/08
Tue 2/12/08
Fri 2/15/08
Fri 2/22/08
Mon 2/25/08
Mon 3/3/08
Mon 3/10/08
Fri 3/14/08

FEF gi— Ad

FE N —
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Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar

2,'08 Mar 9, '08

Mar 16, '08

SsIMITIWI|ITJIF]s|[sIM|TIwW|[T]F]s|[sIM|[TIw|[TIF[s]|s

ASB,RDK G Opérations Policies doc: Approve - CD, DO

) Perform data migf’ation to SAM storage
mins fix disk on test queue node (old samgrid)

JS @3 DOrepro tools/Generalization changes: MC Producti

: JS @ Start Prod at Stage 2: Production-level re-test
Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get
e JIM production release consistent with dOrunjob v7-7-3 and higher

Create form to capture DO App requirements, workflow, use patterns
Create maintainable list of known portability issues for DO Apps on Grid
Draft evaluation of requests based on generic WBS

RDK =—Finél—eseluation of requests based on generic WBS
RDK —;-WFi-te-F%ommendations for productization

RDK @@ D0 SamGrid Requests Eval

MD @3 DOrepro tools/Generalization changes: Production test

IM[TIWITI[F[s|IsIM[TIw[T[F[s[s[M[TIWI[TI[F][s
ASB @ Resolve how to add production paths in future: DO Approval : :

ASB,RDK EProject Close-out Report Approval: ABS, C

* CAB web monitoring changes requested by MD

ion test

root access)

n Phase (Level of Effort >= 15%)

of DO Apps
uation: Revision

RDK .

RDK

:frOJect Close-out Meetlng

,JS

Project Close-out Repbrt
RDK & Archive project artifacts
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